

**Change Register for 2022-23 Annual Possession Plan (Version 2 to Version 3)**

	Request Status	TAA #	Operator Impact	Possession Type	Corridor	Start Date	Start Time	End Date	End Time	Total Duration (Hours)	Track	Location From	Location To	Scope of Work	Comments for customers
UPDATED	Approved		1	Config Possession	SNA	Sat 30/07/22	6:00	Sun 31/07/22	18:00	36.00	All Lines	Moss Vale	Unanderra	Config-16	Config moved from WE12 to WE05 due to change in Sydney Trains Alignment
UPDATED	Approved		1	Config Possession	SNA	Sat 04/03/23	6:00	Sun 05/03/23	18:00	36.00	All Lines	Moss Vale	Unanderra	Config-16	Config moved from WE35 to WE36 due to change in Sydney Trains Alignment
NEW	Pending		1	Total Possession	SNA	Sat 06/05/23	6:00	Sun 07/05/23	6:00	24.00	All Lines	Albury	Cootamundra	Inland Rail Enhancement Activities	Dates / Time are flexible & subject to consultation
NEW	Pending		1	Total Possession	SNA	Sat 10/06/23	6:00	Mon 12/06/23	18:00	60.00	All Lines	Albury	Cootamundra	Inland Rail Enhancement Activities	Dates / Time are flexible & subject to consultation
NEW	Pending		1	Total Possession	SNA	Sat 10/06/23	6:00	Mon 12/06/23	18:00	60.00	All Lines	Goobang Junction	Cootamundra West	Inland Rail Enhancement Activities	Dates / Time are flexible & subject to consultation