

WE53

10hr SHMW (Glenfield to Goulburn)

Part A Lockout Date	Friday, 21 June 2024	Configuration Number	10hr SHMW	Possession Coordinator	Jason Apps - 0409 688 452	ARTC Area Safety Advisor	Daniel Boyce 0483 212 087	Document Version: V1	
Part B Lockout Date	N/A	Possession Date	29th of June	PPO Phone Number	Ibby El-Husseini - 02 8259 0507	Safety Advisor - Third Party Works	Jason Walton 0417 137 528	Enviroline 1300 550 402	
Sydney Trains Adjacent Line Work Only		Full Track Block - Impassable Worksite			Coordinated Worksite 1		Coordinated Worksite 2		Coordinated Worksite 3

PART A **PART B**






Bid Details						Worksite Details				Enviromental	Signalling	Project Comments	SITE SUPERVISOR	PROTECTION OFFICER	PROTECTION KM		CIVIL CERTIFIER	SIGNAL CERTIFIER	ON TRACK PLANT	Priority Call List Number refers to order the PPO will call Worksites			
Job Number	Start Date Format 01/01/22	Finish Date Format 01/01/22	Start Time Format 06:00	Finish Time Format 18:00	Duration Sat Only Sat/Sun Continuous For Public Notification Review	Project Scope	Name / Mobile No / Email Address	Company	Track Section	Tracks Affected	KM From	KM To	Noise Prediction Tool Number	Signaling systems Affected? If Yes, Is IBA required	Note's and Comments	(Name / Mobile No.)	(Name / Mobile No.)	DN	UP		(Name / Mobile No.)	(Name / Mobile No.)	PLANT DESCRIPTION
1	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Mudhole Mapping	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Tahmoor - Glenfield	Up Main/Down Main	41.672	97.500	N/A	No	Mobile worksite via hirail, up main, placing on at Tahmoor steel deck	Rod Walsh 0477 707 284	Rod Walsh 0477 707 284	N/A	N/A	Rod Walsh 0477 707 284	N/A	RRV	
2	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Tamping AK defects Team 2	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Tennessee - Picton	Up Main/Down Main	41.672	87.000	N/A	No	Mobile worksite - spot tamping with hirail excavator	Abas Ali 0435 954 246	Abas Ali 0435 954 246	87.500	41.672	Abas Ali 0435 954 246	N/A	Hi Rail Excavator	
3	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Rail Defect Removal Team 2	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Picton - Glenfield	Up Main/Down Main	41.672	87.000	N/A	Yes	Welding works various locations, WS passable with 1hr notice	Pat Hokianga 0432 597 175	Pat Hokianga 0432 597 175	87.500	41.672	Pat Hokianga 0432 597 175	PC on call 0417 154 807	Hi Rail Excavator	
4	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Retimbering 110pts - Picton	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Picton	Up refuge, Up main	84.000	85.000	N/A	Yes	Works are through 110A & 110B pts, partial foul of down main, worksite passable	Paul Pearce 0418 435 727	Paul Pearce 0418 435 727	83.500	85.5	Paul Pearce 0418 435 727	PC on call 0417 154 807	Hi Rail Excavator	
5	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Rail Defect Removal Team 1	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Tennessee - Picton	Up Main/Down Main	87.000	113.500	N/A	Yes	Welding works various locations, WS passable with 1hr notice	Simi Kami 0472 810 147	Dwight Morrow 0488 445 020	113.500	86.500	Simi Kami 0472 810 147	PC on call 0417 154 807	Hi Rail Excavator	
6	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Tamping AK defects Team 1	Rod Walsh 0477 707 284 rwalsh@artc.com.au	ARTC	Tennessee - Picton	Up Main/Down Main	87.000	113.500	N/A	No	Mobile worksite - spot tamping with hirail excavator	Robbie Burns 0477 951 920	Joe Arregil 0406 921 886	113.500	86.500	Robbie Burns 0477 951 920	N/A	Hi Rail Excavator	
7	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Ballast Undercutting	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Picton to Tahmoor	Up Main	87.000	90.000	N/A	No		Chris Pennings Ph: 0422 441 113	Daniel Crawford Ph: 0425 751 550	86.500	90.500	Aaron Stanton Ph: 0413 935 867	Damien George Ph: 0402 206 370	Hi-Rail Excavators, Hi-Rail Hydramas	
8	29-Jun-24	29-Jun-24	6:00:00 AM	4:00:00 PM	Sat Only	Track Resurfacing	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Yarrinbool to Mittagong	Up Main	115.787	131.600	N/A	Yes		Daniel Jaunalkenis Ph: 0419 126 692	Alex Hume Ph: 0435 716 150	132.200	115.000	Shannon Morison Ph: 0483 212 202	Andrew Woodford Ph: 0418 282 258	09-3X Tamper & Ballast Regulator	1
9	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	NTCS 3G - 4GX upgrade works	Jeff Williamson 0414 916 408 jwilliamson@artc.com.au Steve Preston 0407 016 133 spreston@artc.com.au	ARTC	Yerrinbool Tunnel	Up Main & Down Main	120.000	121.000	N/A	No	All works in Telstra Hut clear of track. Possible walk through tunnel if any faults are found that require rectification	Michael Weston 0457 825 432	Glenn Charles 0412 155 313	119.500	121.500	N/A	N/A	N/A	
10	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Spot Tamping AK Defects	Simon Grant 0418 955 603 sgrant@artc.com.au	ARTC	Moss Vale Goulburn	Up Main/Down Main	120.500	146.000	N/A	N/A	Various locations Protection will cover each work site	Craig Bell 0417 229 326	Katrina Lyttle 0427 314 860	120.500 KM	142.000 km	Craig Bell 0417 229 326	N/A	1 x Excavator	
11	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	NTCS 3G - 4GX upgrade works	Jeff Williamson 0414 916 408 jwilliamson@artc.com.au Steve Preston 0407 016 133 spreston@artc.com.au	ARTC	Aymerton Tunnel	Up Main & Down Main	122.000	123.400	N/A	No	EWP at Tower adjacent to track (above portal). Works in Telstra Hut. 4G call testing walk through tunnel (30mins) if possible	Steven Daw 0418 920 883	Chantelle Young 0415 150 559	121.500	124.000	N/A	N/A	N/A	
12	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Aymerton Tunnels works	Simon Grant 0418 955 603 sgrant@artc.com.au	ARTC	Aymerton	Up Main/Down Main	122.350	124.000	N/A	N/A	Hi rail will be on the UP main passable on down	Simon Grant 0418 955 603	Simon Grant 0418 955 603	121.500 KM	124.500	Simon Grant 0418 955 603	N/A	1 x hi rail	
13	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Signals RCRM	Greg Paul 0419 152 581 gpaul@artc.com.au	ARTC	Mittagong	Up Main/Down Main	131.700	134.400	N/A	No	Track Circuit Testing	Brendon Hepplewhite 0436 610 517	Paul Mangion 0428 341 167	131.200	135.165	N/A	N/A	N/A	
14	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	NTCS 3G - 4GX upgrade works Mostly clear of track	Jeff Williamson 0414 916 408 jwilliamson@artc.com.au Steve Preston 0407 016 133 spreston@artc.com.au	ARTC	Bowral Gb Tunnel	Up Main & Down Main	134.000	135.000	N/A	No	EWP at Tower adjacent to track. Works in Telstra Hut. 4G call testing walk through tunnel (30mins)	Jonathon Upson 0402 005 041	Leanne Gray 0422 220 808	133.500	136.000	N/A	N/A	N/A	
15	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Signals RCRM	Greg Paul 0419 152 581 gpaul@artc.com.au	ARTC	Berrima - Moss Vale	Up Main/Down Main	140.908	148.100	N/A	No	Track Circuit Testing	Paul Walsh 0429 874 946	Greg Paul 0419 152 581	140.098	148.100	N/A	N/A	N/A	
16	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Re timbering Moss vale yard/Tamping	Simon Grant 0418 955 603 sgrant@artc.com.au	ARTC	Tennessee/ Moss vale	Up Main/Down Main	143.000	146.000	N/A	N/A	188 A & B Points 149 Points up refuge	Murray Dunn 0477 326 384	Anthony Bush 0458 092 124	142.500 KM	146.500 KM	Murray Dunn 0477 326 384	N/A	1 x Excavator	
17	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Ultrasonic Testing	Owen van der Werff 0476 801 476 ovanderwerff@rti-group.com	ARTC / RTI	Moss Vale - Marulan	Up Main/Down Main	146.280	193.957	N/A	No	Ultrasonic Testing as per CTM	Tim Stevens 0410 526 154	Drew Paton Ph: 0409 833 066	146.510	193.597	N/A	N/A	1x RFDV (RTI-058)	
18	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	Replace Guttering at Bundanoon Station	Eamonn O'Mahony 0439 503 471 eamonn.omahony@transport.nsw.gov.au	ARTC / RTI	Moss Vale - Marulan	Up Main/Down Main	162.100	162.300	N/A	No	TPW Michael Taylor 0417226581 mtaylor3@artc.com.au	Eamonn O'Mahony 0439 503 471	Wynter Smith 0411 776 343 20-00213551	161.600	162.800	N/A	N/A	N/A	

19	29-Jun-24	29-Jun-24	06:00hrs	16:00hrs	Sat Only	Strail installation at Tallong Station Ped. Crossing	David Ly 0436 317 895	Goldsprings	Tallong	Up Main/Down Main	185.417	185.417	7864	No	Passable, 1 hr notice	Cameron Sales 0460 515 020	David Hodges 0400 537 769	184.800	186.100	David Hodges 0400 537 769	N/A	1 x Excavator
20	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	RCRM Rail defect removal	Simon Grant 0418 955 603	ARTC	Moss Vale Goulburn	Up Main/Down Main	193.500	196.000	N/A	No	also reacting to RTI Defects	Nathan Lucas 0456 953 344	Nathan Lucas 0456 953 344	193.000 KM	196.500 KM	Nathan Lucas 0456 953 344	N/A	1 x Excavator
21	29-Jun-24	29-Jun-24	7:00:00 AM	4:00:00 PM	Sat Only	207.537km Towrang Underbridge Scaffolding Removal	Tofiq Ahmed Ph: 0437 959 279	ARTC	Towrang	Up Main & Down Main	207.300	207.600	N/A	No		Geoff Eldridge Ph: 0478 588 206	Adam Hartley Ph: 0477 119 124	206.800	208.200	N/A	N/A	
22	29-Jun-24	29-Jun-24	06:00hrs	16:00hrs	Sat Only	Mine Subsidence Monitoring	Chris Bloor 0422 807 231	BloorRail / South32	Douglas Park	Up Main/Down Main	68.000Km	76.500Km	Yes	No	Install monitoring equipment	Joshua Moran 0403 528 391	John Lang 0429 938 910	67.500Km	77.000Km	Joshua Moran 0403 528 391	N/A	None
23	29-Jun-24	29-Jun-24	06:00hrs	16:00hrs	Sat Only	Mine Subsidence Monitoring	Chris Bloor 0422 807 231	BloorRail / SINEC	Tahmoor	Up Main/Down Main	97.000Km	102.000Km	Yes	No	Track work	Chris Bloor 0422 807 231	Trevor Painter 0448 538 181	96.500Km	102.500Km	Phil Magrath 0402 790 246	N/A	RRV's

Outside Possession Limits

24	29-Jun-24	29-Jun-24	7:00:00 AM	5:00:00 PM	Sat Only	Replace Bogie on crippled Loco in Picton Up Refuge	Hayden Meyers 0408 273 961 Hayden.Meyers@eclogistics.com.au	SCT	Picton	Up Refuge	84.400	84.953	N/A	No	Cranes required for replacement of defective bogie.	Reece Kerr 0407 747 174	Stuart Manray 2000006658: 0492 891 617	84.953	84.4	N/A	N/A	N/A
----	-----------	-----------	------------	------------	----------	--	---	-----	--------	-----------	--------	--------	-----	----	---	----------------------------	---	--------	------	-----	-----	-----

Additional Information

Emergency Services	Site Specific	Notes:						
Injury Hotline	1800 686 130							
Enviroline	1300 550 402							
Network Rules QR Codes								
North/South Corridor Manager	Brian Cooper - 0477 755 630	Environmental Advisor	Thomas Haffner - 0427 416 995	Glossary	General Rules	Work On Track	Procedures	Report QR Code
South Project Delivery Manager	Curtis McClelland - 0429 016 107	Possession Logistics Coordinator	Deane Thrower - 0477 385 470					
Structures Specialist	Anthony Godfrey - 0407 066 418	Area Manager Ingleburn	Sladjan Mitic - 0448 240 214					
Works Planning Manager	Warren Williams - 0438 672 296	Area Manager Goulburn	Jason Apps - 0409 688 452					



know safety, work safely
Make safety at work your priority
October is National Safe Work Month

